

## **PROPOSED RULE DEVELOPMENT TIMELINE FOR PLS CONTINUING EDUCATION**

With the passage of Continuing Education for Professional Land Surveyors last legislative session, the Board undertook the process to develop and adopt rules to implement this requirement.

The following is an approximate timeline of key steps in the rule making process. Some variations have will occur due to many variables. However, rules implementing the Continuing Education requirements will be effective no later than July 1, 2006.

June 6-10, 2005	Staff researches other state's rules on continuing education
June 21, 2005	File CR 101 if not already done
June 22-23, 2005	Present information to Board and start discussion
July 1 – Sept. 16	Develop proposed rule language
Sept. 28/29, 2005	Distribute initial draft language to Board
October 30, 2005	Distribute draft rule language for initial comment
Dec. 1, 2005	Review comments received. Discuss and proceed with revisions if deemed appropriate.
Dec. 12, 2005	If revisions are made, distribute revised rule language.
Jan. 26, 2006	Board reviews additional input, makes final decision on rules.
Feb. 1, 2006	File CR102 and the proposed rule language
Feb- Mar, 2006	Collect comments and hold hearings around the state.
March 7, 2006	Assemble all written and oral comments, distribute to Board for their review.
April 27, 2006.	Board adopts proposed rules as filed
May 5, 2006	Distribute Concise Explanatory Statement
May 10, 2006	File CR 103
July 1, 2006	Effective date of rules